Sprints
- Work in two days sprints
- Aim to have MVP by COP Thursday
- Try to estimate every ticket we put in to the sprint
- Retro Wednesday and Friday
- Stand ups every morning at 9am and a check in at 1pm

Trello
- Should set up all the tickets we aim to create in initial planning and size and bring these into the sprint each planning session.
- Everyone is responsible for the trello board. Move stories as and when we do them. (we should be able to know what everyone is doing without talking to them)

Git
- Every branch should relate directly to a story. By the end of the two weeks, we should have a branch for every story that we have created.
- Nothing should be merged into master without having it approved/reviewed by at least one member of the team.

Pairing/Coding
- Try out where one of the pair swaps and the other stays working on the same thing.
- Not fix in stone how often a pair swaps. Find a balance based on how everyone is feeling and what they are working on.
- Pair/mob on everything unless discussed.
- TDD everything
- We will pencil in time for self learning as we go if members feel like they can brush up on a subject.